RFP No. DCFA-2008-R-0124

Evidence Control and Property Facility

Attachment W
Design Deliverables

A.
Bid Package Plan

1. 
Contractor shall develop a general project approach and specific construction and system integration bid package plan to ensure that the project is delivered as quickly as practical within the period of performance.

2.
Contractor shall work with the District to formulate an overall contracting strategy for the project that meets the goals stated above.  Contractor shall submit the bid package plan for review and approval by the District. Contractor shall incorporate and fully address all District comments/concerns related to Contractor’s proposed bid package plan.  Contractor shall coordinate its work with the approved bid package plan, which may be modified from time to time, to take into account changing priorities and opportunities.

3.
Contractor shall configure design and execute bidding to start construction of the facilities well in advance of completion of full building design, or detailed engineering for the various electronic systems. 

4.
Because the project assumes a very aggressive eighteen-month construction schedule, including installation and commissioning of all systems, Contractor shall pursue every opportunity to shorten these durations.

B.
Specific Information / Requirements 

1.
Contractor shall provide Architect/Engineering (A/E) Services for the design at the site designated by the District.  A tentative site has been selected for the project.  The selected site may contain existing buildings that must be addressed for potential environmental hazards that must be remedied prior to start of construction.

2.
The Contractor shall perform site feasibility analysis.  The analysis shall address issues related to the site suitability, but not limited to the following:
a. Geotechnical information

b. Utilities availability 

c. Utilities survey/mark-ups

d. Zoning requirements

e. Coordination with WMATA (Metro)

f. Vibration analysis

3.
Attachment A (consisting of A-1, A-2 and A-3) indicates the contract requirements and the number of copies for each submittal by Contractor at the completion of each design progress phase. A minimum of 3 design submission phases are required. Drawings shall be submitted in the number of full-sized blueline prints designated herein, plus one vellum reproducible set. The reproducible set for the final Construction Documents shall be submitted in Mylar form. Other documents shall be submitted bound in the number of copies described herein, except that two of the copies shall be unbound camera-ready copies.  Contractor to coordinate the title page information with the District. 
4.
Contractor shall coordinate, with all applicable local utilities, the requirements necessary for this facility to operate, and confirm that all upgrades to applicable utilities are completed prior to the building commissioning, activation and completion.

5.
All work described herein shall comply with the requirements of pertinent codes and ordinances, the directions and orders of authorities having jurisdiction, and the requirements of utility companies providing services to the project.
6.
Contractor shall provide submissions to the District in the form, content and number of copies described herein for each design phase, as required to support the District approvals. 

7.
The Contractor shall obtain District approvals for each design phase prior to proceeding with the following phase.
8.
Contractor shall advise the District, allowing sufficient advance notice, of the timing  and duration of District activities which are necessary for timely and satisfactory performance of Contractor within above prescribed schedule and shall incorporate subject activities/tasks into master project schedule.

Attachment A – A-1. Schematic Design Submission Requirements Summary (35% Design)
The list below is a summary of submittal requirements from Contractor.  An "X" indicates that one copy of the specific service is required.  A number indicates the required number of copies to be submitted by Contractor to the District representative.

   x   

1.
Schematic Design

  5  

2.
Bid Package Analysis
  5  

3.
Contractor Quality Control Plan

  5  

4.
Consolidated Basis of Design Report

   3  

5.
Code Compliance Analysis and Report (CCAR)

    x  

6.
Interior Design Services

    x  

7.
Model - Block

    2  

8.
Architectural Finish Board of proposed exterior materials

    6  

9.
NCPC Submittal Package, if required

    2 ea

10.
Mounted and Framed Color Renderings (min. two versions)

    2   

11.
Soil Borings and Soil Analysis

  N/A 

12.
Topographic Survey

   x   

13.
Geotechnical/Hydrological Report

 N/A 

14.
Value Engineering (VE) Services

   x   

15.
Design Review Participation

  x  

16.
Studies

  5  

22.
Cost Estimates

  5  

24.
Full-Sized Drawing Sets and Half-Sized Drawing Sets
   5  

25.
Specification Printed Copy (including index and table of contents)

   2  

26.
Specifications on CD-ROM

   5  

27.
Engineering Schedule (i.e., regarding production of drawings, specifications and bid packages.)

   1  

28.
Drawings in AutoCAD Release 14 (or higher) electronic format, on CD-ROM, with detailed index.  30”x42” drawing sheet size to be utilized.

   x   

29.
Division 00 and 01 specifications, tailored to meet the specific requirements of the project and early bid packages.

 N/A 

30.
Special Submittals Required

  5  

31.
EMI and RF analyses and MPE calculations
  5  

32.
Detailed Monthly Progress Reports

   x  

33.
Coordination of Design with Environmental Assessment, Planning/Zoning, NCPC, other applicable reviews/submissions.
Attachment A – A.2. Design Development – Submission Requirements (60% Design)
   x   

1.
Design Development

  5  

2.
Bid Package Analysis (updated)

  5 

3.
Contractor Quality Control Plan (In basis of design report)

  5  

4.
Consolidated Basis of Design Report (updated)

    2  

5.
Updated Code Compliance Analysis and Report (CCAR)

   x   

6.
Interior Design Services

   x   

7.
Model

    2  

8.
Architectural Finish Board (revised to incorporate comments from SD Phase)

    6  

9.
National Capitol Planning Commission Submittal Package (NCPC)

    2  

10.
Mounted and Framed Color Renderings

  N/A 

11.
Soil Borings and Soil Analysis

  N/A 

12.
Topographic Survey

    x   

13.
Value Engineering (VE) Services

    x   

14.
Design Review Participation

  5  
15.
Studies

    x   

16.
Shop Drawing Review (for active bid packages in this phase)

    x   

17.
Construction Phase In-Office Consultation (for active bid packages in this phase)

    x   

18.
Construction Phase Field Consultation (for active bid packages in this phase)

    x   

19.
As-Built Drawings Preparation (for active bid packages in this phase)

    x   

20.
Construction Schedule for active bid packages

   5  

21.
Cost Estimates

    x   

22.
List of subcontractors for Bid Packages in this phase.

  5  

23.
Full-Sized Drawing Sets and Half-Sized Drawing Sets
    5  

24.
Specification Printed Copy (including index and table of contents)

    1  

25.
Specifications on CD-ROM

    5  

26.
Engineering Schedule (and input to master project schedule)

    1  

27.
Drawings in AutoCAD Release 14 (or higher) electronic format, on CD-ROM, with detailed index.  30”x42” drawing sheet size to be utilized.

   x   

28.
Division 00 and 01 specifications, tailored to meet the specific requirements of the project and specific bid packages

 N/A 

29.
Special Submittals Required

  5  

30.
EMI and RF analysis and mitigation details (In Basis of Design report)

  5  

31.
Detailed Monthly Progress Reports

   x   

32.
Coordination of Design with Environmental Assessment, Planning/Zoning, NCPC, other applicable reviews/submissions 

Attachment A – A.3. Construction Documents Phase Submission Requirements (95% Design)

   x   

1.
Construction (and detailed System Integration) Documents

  5  

2.
Updated Bid Package Analysis (In basis of design report)

  5  

3.
Updated Contractor Quality Control Plan (In basis of design report)

  5  

4.
Consolidated Basis of Design Report (updated)

    2  

5.
Updated Code Compliance Analysis and Report (CCAR)

   x   

6.
Interior Design Services

    1  

7.
Model - Detailed

    2  

8.
Architectural Finish Board

    6  

9.
National Capitol Planning Commission Submittal Package (NCPC)

    2  

10.
Mounted and Framed Renderings

 N/A 

11.
Soil Borings and Soil Analysis

 N/A 

12.
Topographic Survey

 N/A 

13.
Value Engineering (VE) Services

 N/A 

14.
Design Review Participation

  5  
15.
Studies

   x   

16.
Shop Drawing Review (for active bid packages in this phase)

 N/A 

17.
Construction Phase In-Office Consultation (for active bid packages in this phase)

   x   

18.
Construction Phase Field Consultation (for active bid packages in this phase)

   x   

19.
As-Built Drawings Preparation (for active bid packages in this phase)

   x   

20.
Construction Schedule for active bid packages

  5  

21.
Cost Estimates

  5  

22.
List of Contractors for Bid Packages in this phase.

  5  

23.
Full-Sized Drawing Sets and Half-Sized Drawing Sets

    5  

24.
Specification Printed Copy (including index and table of contents)

    1  

25.
Specifications on CD-ROM

    5  

26.
Engineering Schedule (and input to master project schedule)

    1  

27.
Drawings in AutoCAD Release 14 (or higher) electronic format, on CD-ROM, with detailed index.

   x   

28.
Division 00 and 01 specifications, tailored to meet the specific requirements of the project and specific bid packages

   x   

29.
Special Submittals Required

  5  

30.
EMI and RF analysis

  5  

31.
Detailed Monthly Progress Reports

 N/A 

32.
Environmental Assessment







4

